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WisDOT Research Program Category 

 Policy Research 

 Wisconsin Highway Research Program 

 Other:        

Report Period (enter year and check which quarter) 

Year: 2014 

 Quarter 1 (Jan 1 – Mar 31)   Quarter 3 (Jul 1 – Sep 30) 

 Quarter 2 (Apr 1 – Jun 30)   Quarter 4 (Oct 1 – Dec 31) 

Project Title 

Understanding and Complying with Storm Water Mitigation Guidelines from the EPA 

WisDOT Project ID 

0092-13-03 

Principal Investigator Name 

Qian Liao 

Project Oversight Committee Chair Name 

Jeff Horsfall 

Project Start Date (m/d/yyyy) 

8/14/2012 

(Area Code) Telephone Number 

414-229-4228 

(Area Code) Telephone Number 

608-243-5993 

Original End Date (m/d/yyyy) 

2/13/2014 

Email Address 

liao@uwm.edu 

Email Address 

Jeffrey.Horsfall@dot.wi.gov 

Current End Date (m/d/yyyy) 

12/30/2014 

 

Project Schedule Status (check one) 

 On Schedule         On Revised Schedule         Ahead of Schedule         Behind Schedule 
 

Project Budget Status 

 

Project Description   

The overall objective of the proposed research is to design and conduct field sampling experiments to monitor the 
concentration of sediment, turbidity and other associated pollutant in stormwater runoff at selected WisDOT constructions 
sites representing different stormwater runoff characteristics, e.g., urban vs. rural. The research will also evaluate the 
effectiveness of various best management practices that control erosion and sediment discharge based on quantitative 
measures, i.e., the turbidity level.  Date collected and analyzed will be applied to establish appropriate stormwater runoff 
monitoring protocols for WisDOT construction projects that can comply with the recently established Effluent Limitation 
Guidelines (ELGs) by EPA.  We will also communicate the research results with WisDOT for future implementation.  
Specifically, the proposed study will address the following objectives.  

• We will review the technical details of the EPA ELGs, design sample collection and measurement procedures.   

• We will identify on-going WisDOT construction sites for monitoring implementations, Site selected shall be 
representative of various soil type, disturbed area, hydrological conditions, and erosion control BMPs. 

• For each selected site, we will determine sampling frequencies based on the magnitude (return period) and duration of 
precipitation events. We will select sampling locations where water enters the construction site, at pre-treatment, at post-
treatment and leaving the construction site (discharging points). 

• Based on sampling results, we will determine the range of the effectiveness of different erosion control devices (BMP’s) 
in minimizing the TSS and turbidity level. 

•  We will also monitor the change of turbidity level of the nearby receiving water bodies, including streams and rivers or 
stormwater drainage systems, on both the upstream and downstream side of the construction site.  

 
Progress This Quarter (includes meetings, work plan status, contract status, significant progress, etc.) 

• Met with the DOT POC committee to present the field data acquired during a 2-year storm at the Kenosha I-94 project 
site (1032-10-72) 

• Identified sampling points at the I-94 zoo interchange project site.   

• Paid 5 field visits and conducted sampling tests from zoo interchange site during and after storm events.  

• Deployed the automated turbidity sampling system on the zoon interchange sites. Data were transimitted in real time 
through cellular network (T-Mobile).  

 

Total 

Project Budget 

Expenditures Current 
Quarter 

Total Expenditures % Funds Expended % Work Completed 

$74,998.00 $3,000.00 $48,104.00 64% 65% 



Anticipated Work Next Quarter 

•  Identify more sampling sites. 

•  Modify the automated sensor system and multiple sites deployments 

•  Draft final project report.  

 
Circumstances Affecting Project or Budget 

N/A 

 
Attach / Insert Gantt Chart and Other Project Documentation 

Task  2012 Quarter  2013 2014 

4 1 2 3 4 1 2 3 4 

1. Literature Review          

         

2. Work plan development          

         

3. Work plan execution and 

data collection/analysis 

          

         

4. Final Report          
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